

Office Memorandum • UNITED STATES GOVERNMENT

TO : Acting Chief, Industrial Division, ORR 80

DATE: 2 November 1959

FROM : Chief, Shipbuilding Branch, ORR

SUBJECT: I/SH Monthly Report for October 1959

1/5K

✓ 1. The status of Branch Projects is as follows:

a. Project 35.1933.

✓ USSR Shipbuilding Industry in Economic Region III.

Responsible Analysts: [REDACTED]

25X1A9a

Due Date to St/PR: 1 April 1960.

No work has been done on this project in recent months.

✓ b. Project 35.2090.

✓ Methodology for Capability Estimates.

Responsible Analysts: [REDACTED]

25X1A9a

Due Date to St/PR: 1 October 1959.

Work on this project is nearing completion. It is expected that a draft of the report will be ready for submission by 15 December. Due 18 Dec 59

✓ c. Project 35.2394.

✓ Ruble Cost Estimate of USSR "W" Class Submarine.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 1 January 1960.

Being reviewed by the editorial staff preparatory to publication.z

✓ d. Project 35.2499.

? Submarine Construction at Komsomol'sk.

Responsible Analyst: [REDACTED]

25X1A9a

~~SECRET~~

~~SECRET~~

SUBJECT: I/SH Monthly Report for October 1959

Due Date to St/PR: 1 January 1960.

Due to the changing picture at 199, consideration should be given to setting back the due date on this project.

e. Project 35.2827.

Trends in the Construction and Import of New Maritime Ships in the Sino-Soviet Bloc 1956-60.

25X1A9a

Responsible Analyst: [REDACTED]

Due Date to St/PR: 2 November 1959.

Preliminary draft submitted. *Red 1/54 and Committee*

f. Project 35.2750.

Estimates of Ship Construction in the USSR for 1958, 59 and 60.

25X1A9a

Responsible Analyst: Coordinated by [REDACTED]

Due Date to St/PR: 30 June 1960.

No work has been done on this project to date.

g. Project 35.2751.

Material for the ABC Shipbuilding Conference.

25X1A9a

25X1A9a

Responsible Analysts: [REDACTED]

Due Date: 2 November 1959.

25X1A6a

All required material was forwarded to [REDACTED]

2. The status of Support Projects worked on during the month is as follows:

a. Project 30.2232.

NIS 19 Section 64.

~~SECRET~~

SECRET

SUBJECT: I/SH Monthly Report for October 1959

Responsible Analyst: 25X1A9a
[REDACTED]

Due Date: 30 September 1959.

Draft was received during October and comments have been submitted to the ORR coordinator.

3. Changes in Estimates.

Recent developments in intelligence on Bloc shipbuilding have not changed present estimates significantly.

4. Relationships with Other Components.

25X1X7 I/SH is preparing to send two representatives to the [REDACTED] 25X1X7

5. Future Plans.

Nothing to report.

6. Other Problems and Recommendations.

None.

25X1A9a
[REDACTED]

SECRET